

REPUBLIC OF THE PHILIPPINES

CITY GOVERNMENT OF NAVOTAS

Mariano Naval Street, Navotas City

Office of the City Accountant

OCTOBER 24, 2019

MS. SUDI G. VALENCIA
City Director - DILG Navotas

MS. MA. IRISH ALOHA D. CUBILLAN
Public Information Officer

MR. RENATO REYES
MIS Chief

MR. DENNIS DELA PAZ Portal

Dear Ms. Valencia, Ms. Cubillan, Mr. Reyes and Mr. Dela Paz

In compliance to the full disclosure order, transparency and Seal of Good Housekeeping respectfully forwarded herewith for posting in the official Website of the City Government (MIS) and designated Bulletin Board for the Purpose (PIO), the attached copies of the Report of **TRUST FUND** for the month of **SEPTEMBER 2019**, to wit:

Trust Fund- Utilization

For your immediate appropriate action.

Very truly yours,

EVANGELINE P. CRUZ, CPA
City Accountant

DP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES AS OF SEPTEMBER CY 2019

Province, City or Municipality:

CITY GOVERNMENT OF NAVOTAS

Program or Project	Location	Total Cost	Date Started	Target	Project Status		No. of	
				Completion	% of	Total Cost	Extensions, if	Remark
				Date	Completion	Incurred to Date	any	
) DILG (1,114,800.00) & LGU NAVOTAS (5,985,422.77)	Tanza, Navotas	7,068,869.09	9/30/2015	120 days from		6,845,909.09		COMPLET
construction of Public Market @ Brgy. Tanza under BUB	City			the date of NTP				
rogram				dated 9/30/15				
.) NAVOTAAS SCHOLARSHIP PROGRAM	Navotas City					3,120,627.31		ON GOIN
.) MLQ- NCR	Navotas City					223,400.00		ON GOIN
.) PHILHEALTH CAPITATION PROGRAM	Navotas City			~		8,715,832.54		ON GOIN
.) TB - DOTS	Navotas City					88,295.25		ON GOIN
.) PIDSR	Navotas City					348,186.34		ON GOIN

We hereby certify that we have reviewed the contents and hereby attest to ne veracity and correctness of the data or information contained in this ocument.

repared by:

VANGELINE P. CRUZ, CPA

MAYOR TOBIAS REYNALD M. TIANGCO

Local Chief Executive \$1923/19

DP Form 6 - Trust Fund Utilization

Province, City or Municipality:

CITY GOVERNMENT OF NAVOTAS

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES AS OF SEPTEMBER CY 2019

Province, City or Municipality:

CITY GOVERNMENT OF NAVOTAS

Location	Total Cost	Date Started	Target	Project Status		No. of	
			Completion Date	% of	Total Cost	Extensions, if	Remark
				Completion	Incurred to Date	any	
Navotas City					155,374.86		On Goir
Navotas City					456,376.22		On Goin
Navotas City					228,340.82		On Goin
-							
Navotas City					659,268.66		On Goin
Navotas City					12.091.00		0.61
ivavotas city					13,981.00		On Goin
Navotas City					1,263,253.70		On Goin
	Navotas City Navotas City Navotas City Navotas City Navotas City	Navotas City Navotas City Navotas City Navotas City Navotas City	Navotas City Navotas City Navotas City Navotas City Navotas City	Location Total Cost Date Started Completion Date Navotas City Navotas City Navotas City Navotas City Navotas City Navotas City	Location Total Cost Date Started Completion % of Completion Navotas City Navotas City Navotas City Navotas City Navotas City Navotas City	Location Total Cost Date Completion Date Completion Date Completion Date Completion Incurred to Date Navotas City 456,376.22 Navotas City 228,340.82 Navotas City 659,268.66 Navotas City 13,981.00	Location Total Cost Date Started Completion % of Date Completion Incurred to Date any Navotas City 155,374.86 Navotas City 228,340.82 Navotas City 659,268.66 Navotas City 13,981.00

We hereby certify that we have reviewed the contents and hereby attest to ne veracity and correctness of the data or information contained in this ocument.

repared by:

VANGELINE P. CRUZ, CPA

ity Accountant

MAYOR TOBIAS REYNALD M. TIANGCO

Local Chief Executive \$16/23/19

DP Form 6 - Trust Fund Utilization

Province, City or Municipality:

CITY GOVERNMENT OF NAVOTAS

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES **AS OF SEPTEMBER CY 2019**

rovince, City or Municipality:

CITY GOVERNMENT OF NAVOTAS

Program or Project				Target	Project Status		No. of	
	Location	Total Cost	Date Started	Completion	% of	Total Cost	Extensions, if	Remark
				Date	Completion	Incurred to Date		
3.) TESDA	Navotas City	1,681,295.00	2018			369,685.00		On Goin
4.) BUB - Faculty Room and Library Materials	Navotas City	5,580,000.00	2018			489,900.00		On Goin
5.) Local Gov't. Support Fund	Navotas City	17 500 000 00	9/30/2018			45 075 705 63		
5.) Local Gov t. Support Fullu	Navotas City	17,500,000.00	9/30/2018			15,975,795.63		On Goin
6.) LDRRMF	Navotas City					2,232,319.37		On Goin
7.) MALASAKIT CENTER	Navotas City	5,000,000.00	2019	6/25/2019		4,680,721.66		COMPLET
		4,999,957.66	2019	9/9/2019		4,846,792.56	7	COMPLET
8.) Universal Access to Equality Tertiary Education Act	Navotas City	914,820.00	7/17/2019			63,652.00		On Goin
(UAQTEA)								
							7	

e hereby certify that we have reviewed the contents and hereby attest to ne veracity and correctness of the data or information contained in this ocument.

repared by:

YANGELINEP. CRUZ, CPA

MAYOR TOBIAS REYNALD M. TIANGCO

Local Chief Executive \$ 10/23/19